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CONTRACT INSFECTION REPORT

TO: °
|14 Ogtobier 1968

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

Pebyuary, 1370

NAME OF CONTRACTOR

TYPE OF COMMODITY ORrR SERVIUE

| ¥abrication of a High Precision 3taxec Con arator
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D o FUNDS ves [Jwo IF ANSWER IS "NO" ADVISE REC-
OMMENDAT |ON AND/OR ACTION OF SPONSORING OFFICE. ON
REVERSE HEREOF. |F KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 28% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - D&%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Ea YES [] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DEL IVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES EE] ND
(If yes, indicate items, guantity, and cost on reverse side.)

INCENT I VES

1S3 THIS AN INCENTIVE CONTRACT B ves @ we NOTE :
I¥ YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
cosT AWARD [ rerrormance [ oecrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY

2. [[] excevient 5. [] averace Declass Review by
3. E VERY GOOD 6. D MINIMUM ACCEPTABLE NIMA/DOD

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

E] CONT INUE AS PROGRAMMED D W1THHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D CLOSE OUT D OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

. | DOES NOT, .. | DOEs NoOT
ITEM REC'D APPLY ITEM REC'D APPLY
FROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
10 October 1968
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368 of the work completed and 3BV of the funds expended. OFf this 38%, 249
besn expended and 34% has been obligated,

peen cospleted so the project is essentially on zchadule.

startad fahricsting the optical gysten: as of tha second woek nf Septeshey,

statad in eavlier raports, the |
tingency built into the original schedule.

. ST the Sthyes Comparator Syeten. [
1z writing smd testing the prograus for the 516 cosputer. The wath madel
thits work is based on the work |proﬁuqm§. Suring the desion phase
project. ‘

The Contractor has submitted a montily yoport to cover tha peried of i
gepterbar to 3 sSeptasbor 1968. Tha front of this inspeotion repoxt indicates

ghe schedule culls for ZB.S% of the werk to be cospleted snd 208 has actually
2roject Manager, is wigiting | |tha optieal suLoon-
tractor, duripng the wwek of 14 Octobey 1363, | [ reports that they have

expecty to work up a fism delivery schednle witn [ | during this wisit, As

mm racadyad ﬂ:m| |§l5 eomputer that is to be incornorated
pay
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